SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 11:41PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 700 onst Calen ar. ay 160 .ae 11-Nov-2012  Sunday 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Wrapping Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the South cable on the Main span . They =
started at 7:00 AM.
Obra , Carlos , Javier , Rigoverto , & Sergio had to work on the push wrapping machine . Crews had to
wrap the bay between cable bands 82 & 80 for the 2nd day . ( 4.5 meters were wrapped on Saturday ) .
Crews started at 7:15 AM. They had to clean , cadweld the wires,. Change the spools , clean , buttweld
, & paint the wires . Crews were done at 8:00 AM. They resumed wrapping at 8:05 AM. Crews were done
wrapping the bay between cable bands 82 & 80 at 9:10 AM. Crews had wrapped 3.2 meters .
After that , crews had to disassemble , fly , set, & assemble the push wrapping machine in the bay
between cable bands # 80, & 78 . They started at 9:15 AM. Crews were done at 10:00 AM
Following the same procedures as on previous locations . Crews had to wrap the 1st 0.25 meter ,
cadweld the wires , & push it into the groove in cable band # 80 . They started at 10:25 AM. Crews were
done at 11:10 AM. They resumed wrapping at 11:25 AM. Crews ran out of wires at 12:45 PM. They had to
wait for one hour for the crane to come to the site to fly the spools. Crews had to clean, buttweld , &
paint the wires . Crews were done at 2:50 PM.
Crews had to wrapped 2.9 meters in the bay between cable bands # 80 & 78 . Total length wrapped
today 6.6 meters
Roger , Bismarck , Jonathon , Morris , & Ryan had to work on the pull machine on the South cable .
Check Douglas report for all the activities on the pull machine .
Jesus , Neil , Jorge , & Juan had to work on the South cable . Crews had to clean the cable , apply Zinc
paste , work on house keeping , work with the other crews , & cover the cable at the end of the shift .
All crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left at 3:10 PM.
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 8.00 8.00 D
Semi-Skilled Laborer APP JORGE CAMPOS 0.00 0.00 8.00 8.00 D
Semi-Skilled Laborer APP JESUS RUIZ 0.00 0.00 8.00 8.00 D
Ironworker APP RYAN CONNER 0.00 0.00 8.00 8.00 D
Ironworker APP BISMARCK HERNANDEZ 0.00 0.00 8.00 8.00 D
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Ironworker JNM ROGELIO RUIZ 0.00 0.00 8.00 8.00 D
Ironworker APP MORRIS ROBERSON 0.00 0.00 8.00 8.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 8.00 8.00 []
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